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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959
Reporting Period: 10/1/2010 - 12/31/201

Grantee Name: City of Arlington

Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Anti-Idling Vehicle Emission Reduction

Activity: 7. Transportation

Activity Status: Active % of Work Complete: 80
Planned Start Date: 10/01/2010 Planned End Date: 12/31/2010
Actual Start Date: 10/01/2010 Actual End Date:

Proposed Activity Budget: $65,000.00 Planned Outlays For this Period: $59,187.00
Description:

The City of Arlington, Texas with a population of 371,038 population falls under a non-attainment area for carbon monoxide, ozone,
and particulate matter. There are several designated hot spots due to the high amount of emissions generated from fuel sources
including idle emissions. This increases the need for maximum fuel efficiency in all vehicle operations. The City of Arlington, Texas
is including in its application an idle reduction technology project consistent with the EECBG's Development and Implementation of
Transportation programs and other consistent activities. The city of Arlington will be utilizing 16 idle reduction technology units for
city vehicle. As one of largest sources for idle emissions, the City of Arlington is revolutionizing its fleet (Police, Fire, Water, Public
Works, Parks & Rec and Code Enforcement) to include maximum efficiency. This idle reduction technology contains a dry, non
hazmat, solid state cell that is 98% recyclable. The anti-idling units will be maximizing resources available for the City of Arlington
services for public safety services by displacing up to 48,000 gallons of gasoline, saving up to an estimated $135,840 on fuel costs,
reducing almost 1.104 million pounds of Carbon Dioxide emissions, and over 1.68 million wear and tear miles reduced over the
three year life of the project. The City of Arlington anti-idling project will not only reduce millions of pounds of emissions over the life
of the project, but will free up hundreds of thousands of dollars over its project life to be used for other essential City services. The
region'S non-attainment location only expedites the need for this project. This anti-idling project is consistent with the goals of
American Recovery and Reinvestment Act (ARRA) funds and the goals of the U. S. Department of Energy (DOE) by maximizing
efficiency in city vehicles, by displacing gallons of gasoline and reducing emissions. DOE desired outcomes from this activity
include: -accelerated deployment of market-ready distributed renewable energy technologies; -improved air quality and related
environmental and health indicators associated with the reduction of fossil-fuel emissions; -increased energy-efficiency, reduced
energy consumption and reduced energy cost through efficiency improvements in the building, transportation and other appropriate
sectors; Proposed number of jobs created, energy savings and emissions reductions reported on the top of this sheet reflect the
results of using the DOE EECBG Estimated Expected Benefits Calculator.

ACTIVITY MILESTONES

Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date
Installation of anit-idling technology on selected fleet vehicles.
10/01/2010 | 11/30/2010 | 65,000 | 10/18/2010 | | 0| 31,500 | 31,509 | Delayed

Monitoring of pilot program for fuel usage, cost and GHG reductions associated with decreased idling.

12/05/2010 | 12/05/2012 | 0| | | 0| 0| 0|

Begin work with vendor to provide sole source provider documentation.

03/01/2010 | 04/30/2010 | 0 | 04/01/2010 |08/30/2010 | 0 | 0 | 0 |De|ayed
Develop baseline fuel use for all participating vehicles to tracking future fuel and GHG reductions
07/19/2010 | 09/30/2010 | 0| | | 0| 0| 0]
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959

Reporting Period: 10/1/2010 - 12/31/201

Report Status: Approved

Grantee Name: City of Arlington

Grant Complete and ready for Close out: |:|

Activity Title:  Anti-Idling Vehicle Emission Reduction - continued -
Activity: 7. Transportation
ACTIVITY MILESTONES
Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date

Negotiate and execute contract.
06/08/2010 | 06/25/2010 | 0 |06/01/2010 | 081302010 | 5,813 | 0| 5,813 | Delayed
Identify fleet units to have anti-idling technology installations.
05/02/2010 | 07/16/2010 | 0 |06/01/2010 |o08/16/2010 | 0| 0| 0 | Delayed

REQUIRED METRICS

Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Jobs

Hours worked Total hours worked 0.0000 0.0000 0.0000
through Recovery Act
funds (hrs)

Hours worked Total hours worked 0.0000 0.0000
through Non-Federal
funds (hrs)

Use Of Funds Previously Monthly Values This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient
Vendor $5,813.00| Oct: $31,509.00 $37,322.00
Organization: Energy Xtreme (Contract#: PO Nov
101395) Dec $31,509.00
Total: $5,813.00 $31,509.00 $37,322.00
Total Outlays: $5,813.00 $31,509.00 $37,322.00
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington
Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Anti-Idling Vehicle Emission Reduction - continued -

Activity: 7. Transportation
REQUIRED METRICS
Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Leveraged Funds
Obligations
Recovery Act funds Funds Obligated ($) $0 $20,816 $20,816
obligated
Obligations (cumulative thru 03/31/10)

Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Transportation
Conventional vehicles Vehicles converted 0 6 6
converted to alternative (count)
fuel use
Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date

Energy Cost Savings
Dollars Saved | |Dol|ars Saved ($) | $0| $O| $0

Renewable Energy Capacity and Generation

Energy Savings

Reduction in gasoline Sectors: Public; Reduction in gasoline 0.0000 0.0000 0.0000
consumption, by sector and diesel fuel
consumption

(gallons/year)
Emissions Reductions

Greenhouse gases Greenhouse gases 0.0000 0.0000 0.0000
reduced reduced (metric tons
CO2 equiv./year)
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington
Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Anti-Idling Vehicle Emission Reduction - continued -
Activity: 7. Transportation

OPTIONAL METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale |:| Is Infrastructure Investment

What we planned to accomplish this period

Complete installation on all pilot vehicles.

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Yes

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Delays in getting units installed on vehicles due to scheduling issues and COA getting new fleet incorporated into fleet for
idling unit installation.

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Finalization of installations, trouble shooting of any units as needed, training on the monitoring software for reporting
results/usage.

Remarks
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959
Reporting Period: 10/1/2010 - 12/31/201

Grantee Name: City of Arlington

Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  City Facility Services Building EE Project

Activity: 5. Energy Efficiency Retrofits

Activity Status: Completed % of Work Complete: 100
Planned Start Date: 10/01/2009 Planned End Date: 03/31/2010
Actual Start Date: 10/19/2009 Actual End Date: 07/30/2010
Proposed Activity Budget: $274,415.00 Planned Outlays For this Period: $0.00
Description:

This project consists of the replacement of existing heating, ventilation and air conditioning (HVAC) systems with new energy
efficient HYAC equipment. Existing duct-work systems that have insufficient insulation and numerous penetrations will be replaced
with new insulated duct-work with sealed joints to eliminate air leaks that exist in the current system. The building envelope will be
renovated, and perimeter penetrations in the existing perimeter walls and roof will be sealed to eliminate existing air leaks in the
building. The building square footage is 21,000 sf. The area we are renovating is 13,233 sf. 199 existing light fixtures will be
replaced with new energy efficient fixtures. The existing T-12 fluorescent lamped light fixtures will be replaced with energy efficient
T-8 light fixtures with lamp, with sensor controls and dual switching to save energy by cutting off fixtures in non-occupied rooms.
R-19 Batt insulation will be installed above office ceiling spaces to improve energy efficiency. Expected energy savings from
replacement of the HVAC systems, and duct-work will be approximately twenty percent (20%). Energy savings expected from
sealing the building envelope is five percent (5%). Replacement of the T-12 fluorescent light fixtures with T-8 fluorescent light
fixtures will be five percent (5%). Total anticipated energy savings on this renovation project will be 30%. The existing 10 air
condition units are 10 to 25 years old with a SEER rating of 10 or less: (5) 7.5 tons (2) 5 tons (1) 3 tons (2) existing to remain The
new 12 units are: (2) 7.5 tons (2) 5 tons (1) 4 tons (2) 3.5 tons (3) 3 tons (2) 2 tons Existing mechanical systems and related duct
work will remain in the warehouse, an existing Library area, and a raised floor small computer room that is not part of the
renovation. The mechanical units that will be replaced are fifteen years old and will be replaced with new equipment that will have
SEER ratings that vary from 13.25 to 14.5. DOE desired outcomes from this project include: -New jobs and increased productivity
to spur economic growth and community development -improved air quality and related environmental and health indicators
associated with the reduction of fossil fuel emissions -Increased energy-efficiency, reduced energy consumption, and reduced
energy cost through efficiency improvements in existing buildings and facilities Proposed number of jobs created, energy savings
and emissions reductions reported on this sheet were developed using the DOE EECBG Estimated Expected Benefits Calculator.

ACTIVITY MILESTONES

Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date

Project Completion
05/31/2010 05/31/2010 | 47,035 | 06/01/2010 |07/3012010 | 17,928 | 0| 17,928 | Delayed
General Contractor asked for details for waste disposal and recycling for NEPA compliance.
01/24/2010 02/15/2010 | 0| 0112422010 |02126/2010 | 0| 0| 0 | Delayed

Begin Phase 2 construction. 75% EE work completed by end of January- Heating, ventilation and Air Conditioning systems
(HVAC), ductwork and lighting.

10/01/2009 | 01/31/2010 | 65,550 | 10/19/2009 |03/31/2010 | 230,237 | 0| 230,237 | Delayed

General Contractor providing certified payroll to comply with the Davis-Bacon Act on a weekly basis

12/04/2009 | 03/31/2010 | 0| 1210422009 |07/30/2010 | 0| 0| 0 | Delayed
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Grant Number: EE0000959

Reporting Period: 10/1/2010 - 12/31/201

U.S. Department of Energy
ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)

Grantee Name: City of Arlington
Report Status: Approved

QUARTERLY PERFORMANCE REPORT

10:50:35AM

Grant Complete and ready for Close out: |:|

Activity Title:  City Facility Services Building EE Project - continued -
Activity: 5. Energy Efficiency Retrofits
ACTIVITY MILESTONES
Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date

Phase 3 construction- 90% EE Work Completed.
02/01/2010 | 02/28/2010 30,000 | 04/01/2010 | 04/13/2010 26,250 0 26,250 | Delayed

REQUIRED METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Jobs

Jobs created through Number of jobs 0.0000 0.0000

Recovery Act funds created

Hours worked Total hours worked 3,010.0000 0.0000 3,010.0000
through Recovery Act
funds (hrs)

Hours worked Total hours worked 1,847.0000 1,847.0000
through Non-Federal
funds (hrs)

Use Of Funds Previously Monthly Values This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient
Administrative $205.80| Oct: $0.00 $205.80
Nov
Dec
Vendor $274,208.57 | Oct: $0.00 $274,208.57
Organization: Turjack Construction Co., Ltd Nov
(Contract#: 9003X) Dec
Total: $274,414.37 $0.00 $274,414.37
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U.S. Department of Energy
ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)

Grant Number: EE0000959
Reporting Period: 10/1/2010 - 12/31/201

QUARTERLY PERFORMANCE REPORT

Grantee Name: City of Arlington

Report Status: Approved

Grant Complete and ready for Close out: |:|

Activity Title:  City Facility Services Building EE Project - continued -
Activity: 5. Energy Efficiency Retrofits
Total Outlavs: | $274,414.37 $0.00| $274,414.37
Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Leveraged Funds
Obligations

Recovery Act funds Funds Obligated ($) $0 $0 $0
obligated

Obligations (cumulative thru 03/31/10)

sector

retrofitted (sq.ft.)

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Building Retrofits
Buildings retrofitted, by Sectors: Public; Buildings retrofitted 2 0 2
sector (count)
Buildings retrofitted, by Sectors: Public; Square footage 23,158 0 23,158

Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Energy Cost Savings
Dollars Saved | Dollars Saved ($) | $0| $586| $586
Renewable Energy Capacity and Generation
Energy Savings
Reduction in electricity Sectors: Public; Reduction in electricity 0.0000 5.7977 5.7977
consumption, by sector consumption
(MWh/year)
Emissions Reductions
Greenhouse gases Greenhouse gases 0.0000 0.0000 0.0000
reduced reduced (metric tons
CO2 equiv./year)

OPTIONAL METRICS

Metric Description

Group

Metric Item

Previously
Reported

This Quarter

Cumulative
To Date
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington
Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  City Facility Services Building EE Project - continued -
Activity: 5. Energy Efficiency Retrofits

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale E Is Infrastructure Investment

What we planned to accomplish this period

Tracking savings to begin reporting energy use reduction and associated dollar savings for the end of 2010 and the 2011
calendar year.

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Remarks
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington
Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  City Tower EE Project

Activity: 5. Energy Efficiency Retrofits

Activity Status: Active % of Work Complete: 10
Planned Start Date: 06/01/2010 Planned End Date: 03/31/2011
Actual Start Date: 08/25/2010 Actual End Date:

Proposed Activity Budget: $2,077,756.00 Planned Outlays For this Period: $20,000.00
Description:

REVISED- 8/11/2010

The amended City Tower EE project will allow correction of several existing issues that will provide energy savings, improved air
quality. The original plan to achieve energy savings for the City Tower was to construct a furred out wall system that would block
off approximately 50% of the windows. This plan was developed because it was more economical than replacing the exterior
window system and was driven by the original requested funding amount. If the awarded EECBG funds for the City Tower EE
Project are combined with the awarded funds for the City Hall Public Space (1st Floor) EE Project, full replacement of the existing
window system with insulated, low E storefront system can be implemented. The proposed insulated glass system provides energy
savings as well as improve day-lighting of the perimeter spaces.

Additionally, a new make-up air system will be added to the building producing energy savings by remedying the negative air
infiltration that draws in untreated outside air into the building through exterior doors as well as through the deteriorating gaskets of
the existing windows. The addition of the make-up air system will pressurize and pre-treat the incoming fresh air by adding some
cooling in the summer time, and de-humidify the air, significantly reducing the cold air infiltration in the winter and hot air in the
summer, thus providing additional energy savings and conditioned outside air into the HVAC system that will result in better air
quality.

To pressurize the building, the make up air system will be equipped with energy recovery units, which will aid in improving the
energy required to heat and cool the building. The existing DDC system will allow us to accurately track the consumption and
compare it to past utility data to verify the savings produced by these modifications.

The anticipated energy savings of the added make-up air system and replacing the single pane storefront system with a new
insulated, low E storefront system will be fifteen (15%) percent. In addition, the CO2 emissions will be reduced by 19%.

A simulation to show anticipated energy savings with the window replacement and make up air system described above has been
completed. The simulation shows an expected energy savings of $78,451 / year, providing a return on investment for leveraged
funds at approximately 4 years.

DOE desired outcomes from this project include:

-New jobs and increased productivity to spur economic growth and community development

-improved air quality and related environmental and health indicators associated with the reduction of fossil fuel emissions
-Increased energy-efficiency, reduced energy consumption, and reduced energy cost through efficiency improvements in existing
buildings and facilities

ACTIVITY MILESTONES

Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date

95% Design submittal (Structural and MEP)

02/02/2011 | 02/22/2011 | 25,100 | | | 0 | 0 | 0 |

Begin Construction

07/05/2011 | 08/01/2011 | 0| | | 0| 0| 0]
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959
Reporting Period: 10/1/2010 - 12/31/201

Grantee Name: City of Arlington

Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  City Tower EE Project - continued -
Activity: 5. Energy Efficiency Retrofits
ACTIVITY MILESTONES
Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date

Bid project, review responses, select construction contractor- Bids due 3/24/2011
03/08/2011 | 03/31/2011 | 0| | | 0| 0| 0]
Begin Design Work- 50% design submittal (Structural and MEP)
01/04/2011] 02/01/2011 | 25,100 | | | 0| 0| 0|
Complete Design Work and Prepare Bid Document
02/23/2011 | 03/07/2011 | 0 | | | 0 | 0 | 0 |
Select Consultant and Negoitate Contract
11/15/2010| 12/31/2010 | 0 | 11/15/2010 | 12/31/2010 | 0 | 0 | 0 |On-Time
Develop new proposal for City Tower project and seek DOE approval for budget amendment
08/01/2010 | 08/31/2010 | 79 |08/01/2010 |08/26/2010 | 79 | 0| 79 | Ahead
Take contract to City Council for approval
04/01/2011| 04/20/2011 | 0| | | 0| 0| 0|
Consultants RFQ advertisement- RFQ due 11/12/2011
10/27/2010| 11/12/2010 | 0 | 10/27/2010 | 11/12/2010 | 0 | 129 | 129 |On-Time

REQUIRED METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Jobs

Hours worked Total hours worked 0.0000 0.0000 0.0000
through Recovery Act
funds (hrs)

Hours worked Total hours worked 0.0000 0.0000
through Non-Federal
funds (hrs)
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959
Reporting Period: 10/1/2010 - 12/31/201

Grantee Name: City of Arlington

Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:
Activity:

City Tower EE Project - continued -

5. Energy Efficiency Retrofits

Use Of Funds Previously Monthly Values This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient
Direct Activity $79.00| Oct: $129.00 $208.00
Nov $129.00
Dec
Total: $79.00 $129.00 $208.00
Total Outlays: $79.00 $129.00 $208.00
Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Leveraged Funds
Obligations
Recovery Act funds Funds Obligated ($) $0 $9,979 $9,979
obligated
Obligations (cumulative thru 03/31/10)

Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Building Retrofits
Buildings retrofitted, by Sectors: Public; Buildings retrofitted 0 0 0
sector (count)
Buildings retrofitted, by Sectors: Public; Square footage 0 0 0
sector retrofitted (sq.ft.)
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington
Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  City Tower EE Project - continued -
Activity: 5. Energy Efficiency Retrofits

REQUIRED METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Energy Cost Savings
Dollars Saved | | Dollars Saved ($) | $0| $0| $0
Renewable Energy Capacity and Generation
Energy Savings
Reduction in electricity Sectors: Public; Reduction in electricity 0.0000 0.0000 0.0000
consumption, by sector consumption
(MWh/year)

Emissions Reductions

OPTIONAL METRICS

Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale D Is Infrastructure Investment

What we planned to accomplish this period

Complete competitive process to contract with consultants for structural and MEP work.

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Yes

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington
Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  City Tower EE Project - continued -
Activity: 5. Energy Efficiency Retrofits

QUALITATIVE DESCRIPTIONS

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period
The structural & MEP design work to 95%Bid the construction project

Remarks
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959
Reporting Period: 10/1/2010 - 12/31/201

Grantee Name: City of Arlington

Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Commercial Sustainability Outreach Program

Activity: 6. Buildings and Facilities

Activity Status: Active % of Work Complete: 33
Planned Start Date: 10/01/2009 Planned End Date: 09/30/2012
Actual Start Date: 10/01/2009 Actual End Date:

Proposed Activity Budget: $250,500.00 Planned Outlays For this Period: $20,874.00
Description:

DOE Stimulus money will be used to fund a full-time position to oversee the expansion of Arlington's commercial recycling
program, the Green Team, The commercial recycling coordinator targets and educates the business community about the benefits
of commercial recycling and waste reduction while at the same time helping businesses set up recycling programs for employees,
With the help of this stimulus grant the program's scope would be expanded to include the promotion and tracking of commercial
energy and water conservation as well as transportation efficiency. - Funding will be used to retain one position over a three year
period - Position promotes and educates businesses on energy efficiency, material conservation Expanding an Existing Program:
The Green Team was launched in early 2008 and designed to promote recycling and solid waste reduction. The program's
membership includes commercial properties, industrial and manufacturing, multi-family housing, and institutions such as the school
district and city buildings. Expanding the program will retain current members (95 total) and recruit new members. - Recruiting 80
members per year is an achievable goal - All current members are long term committed to the program Focus: The business
community is a significant consumer of resources and contributor of green house gases (GHG). Focusing on this segment of the
Arlington community would significantly reduce GHG emissions, carbon footprint, and would benefit the community's overall
environmental health. According to the City's carbon footprint analysis and information received from Arlington's Water & Utilities
Department, the commercial, industrial, institutional sectors of Arlington consume 26% of the energy and 44% of the potable water.
Educating business leaders, property managers, and building tenants about the benefits of energy and water conservation could go
a long way towards reducing the emissions and environmental impact of businesses. Transportation accounts for the largest
portion of the community's footprint both in terms of energy and GHG emissions. And while this cannot be attributed to the
business community alone, there is still the potential for working with business to promote alternative commuting strategies for
employees of Arlington businesses. Implementation: To encourage businesses to take part in voluntary energy, water, and
transportation initiatives, the program would work on a tiered system to offer businesses different levels of participation, but also
recognition, and together this would help foster a sense of competition amongst participants, driving them to achieve the higher
tiers, The Green Team program currently employs various social marketing techniques to recruit new members and gain lasting
commitment from those companies that join, To take the program to this tiered stage and incorporate energy, water, and
transportation initiatives, the program would use the Chicago Green Office program as a template. - While it would be nice to have
100% of the members in the highest tier, 25% is more likely - Energy audits and efficiency efforts can be written in as a
requirement for the base tier so that all joining would meet a certain minimum criteria for energy efficiency (e.g. all members will
perform an energy audit in the three years prior to, or within six months of joining the program) Metrics: The commercial recycling
coordinator position is currently in charge of tracking recycling and waste reduction for the Green Team program, but with the
expansion of the program, the coordinator would then track and report on the energy, water, and GHG reductions of those
businesses participating in the program. The funding will cover the salary of one current employee, listed above as job retained.
Proposed number of jobs created, energy savings and emissions reductions reported on this sheet were the results of using the
DOE ggCBG Estimated gxpected Benefits Calculator. The City does not anticipate hiring an additional three people to operate this
program.

ACTIVITY MILESTONES
Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959
Reporting Period: 10/1/2010 - 12/31/201

Grantee Name: City of Arlington

Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Commercial Sustainability Outreach Program - continued -
Activity: 6. Buildings and Facilities
ACTIVITY MILESTONES
Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date
Menu Development - create and finalize the recognition system, program requirements, and what members will get for their
various level of commitment to the program
01/04/2010| 03/12/2010 | 0 |01/0412010 |03/12/2010 | 0| 0| 0 |On-Time
Enroll in and complete audit training through an online course
02/01/2010 | 03/12/2010 | 525 |02/O1/201O | | 0 | 0 | 0 |On-Time
Transition Meetings -- Setup workshops and training education for existing Green Team members to educate them about the
new program requirements.
02/01/2010 03/31/2010 | 0 |02/01/2010 |03/31/2010 | 0| 0| 0 |On-Time
Program Development - research and develop guidelines for the expansion of the Green Team v2.0 program - Commercial
Sustainability
10/01/2009 | 05/31/2010 | 46,000 | 10/01/2009 | 06/22/2010 | 0| 0| 0 | Delayed
Green Team sustainability program launch - officially launch the program and recruit members to the Green Team using the
developed menu and membership requirements.
05/03/2010| 06/30/2010 | 0 |06/22/2010 | 06/22/2010 | 0| 0| 0| Ahead

REQUIRED METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Jobs
Jobs created through Number of jobs 1.0000 1.0000
Recovery Act funds created

Use Of Funds Previously Monthly Values This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington
Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Commercial Sustainability Outreach Program - continued -
Activity: 6. Buildings and Facilities

Use Of Funds Previously Monthly Values This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient
Direct Activity $70,617.05| Oct: $17,162.28 $87,779.33
Nov
Dec $17,162.28
Total: $70,617.05 $17,162.28 $87,779.33
Total Outlavs: $70,617.05 $17,162.28 $87,779.33
Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Leveraged Funds
Obligations
Recovery Act funds Funds Obligated ($) $0 $167,000 $167,000
obligated
Obligations (cumulative thru 03/31/10)

Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Workshops, Training, and Education
Workshops, training, and Sectors: Number of 2 3 5
education sessions, by Commercial; workshops, training,
sector and education
sessions held (count)
Workshops, training, and Sectors: Number of people 10 57 67
education sessions, by Commercial; attending (count)
sector
Workshops, training, and Sectors: Industrial; Number of 2 0 2
education sessions, by workshops, training,
sector and education
sessions held (count)
Workshops, training, and Sectors: Industrial; Number of people 6 0 6
education sessions, by attending (count)
sector
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington
Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Commercial Sustainability Outreach Program - continued -
Activity: 6. Buildings and Facilities

REQUIRED METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Workshops, Training, and Education
Workshops, training, and Sectors: Number of 6 2 8
education sessions, by Institutional; workshops, training,
sector and education
sessions held (count)
Workshops, training, and Sectors: Number of people 70 70 140
education sessions, by Institutional; attending (count)
sector
Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date

Energy Cost Savings

Renewable Energy Capacity and Generation

Energy Savings

Reduction in electricity Sectors: Reduction in electricity 0.0000 0.0000
consumption, by sector Commercial; consumption

(MWh/year)
Reduction in electricity Sectors: Industrial; Reduction in electricity 0.0000 0.0000
consumption, by sector consumption

(MWh/year)
Reduction in electricity Sectors: Reduction in electricity 0.0000 0.0000
consumption, by sector Institutional; consumption

(MWh/year)

Emissions Reductions

Greenhouse gases Greenhouse gases 0.0000 0.0000
reduced reduced (metric tons

CO2 equiv./year)
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959
Reporting Period: 10/1/2010 - 12/31/201

Grantee Name: City of Arlington

Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:
Activity:

Commercial Sustainability Outreach Program - continued -
6. Buildings and Facilities

OPTIONAL METRICS

media, fact sheet) in which
energy efficiency or
renewable energy
measures were
recommended, by sector

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Technical Assistance
Information contacts (e.g., Sectors: Number of contacts
webinars, site visits, Commercial; (count)

Information contacts (e.g.,
webinars, site visits,
media, fact sheet) in which
energy efficiency or
renewable energy
measures were
recommended, by sector

Sectors: Industrial;

Number of contacts
(count)

Information contacts (e.g., Sectors: Number of contacts
webinars, site visits, Institutional; (count)
media, fact sheet) in which
energy efficiency or
renewable energy
measures were
recommended, by sector

Building Energy Audits
Building energy audits, by Sectors: Audits performed
sector Commercial; (count)
Building energy audits, by Sectors: Floor space audited
sector Commercial; (sq.ft.)
Building energy audits, by Sectors: Auditor's projection of
sector Commercial; energy savings (KWH)

Building energy audits, by

Sectors: Industrial;

Audits performed

sector (count)
Building energy audits, by Sectors: Industrial; Floor space audited
sector (sq.ft.)

Building energy audits, by
sector

Sectors: Industrial;

Auditor's projection of
energy savings (KWH)

Building energy audits, by Sectors: Audits performed
sector Institutional; (count)

Building energy audits, by Sectors: Floor space audited
sector Institutional; (sq.ft.)
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington
Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Commercial Sustainability Outreach Program - continued -
Activity: 6. Buildings and Facilities

OPTIONAL METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Building Energy Audits
Building energy audits, by Sectors: Auditor's projection of 0 0
sector Institutional; energy savings (KWH)

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale E Is Infrastructure Investment

What we planned to accomplish this period

Continue with training, member outreach, begin the reporting of recycling / energy / water numbers for 2010.

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Yes

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Have recycling, energy, water data inputed as milestones.Begin energy auditing for qualifying membersNew member drive

Remarks
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington
Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Convention Center LED Lighting Upgrade

Activity: 12. Lighting

Activity Status: Active % of Work Complete: 100
Planned Start Date: 04/01/2010 Planned End Date: 09/30/2010
Actual Start Date: 03/01/2010 Actual End Date: 12/16/2010
Proposed Activity Budget: $48,887.00 Planned Outlays For this Period: $8,028.00
Description:

Replace current incandescent lighting with Light Emitting Diode lights (LED) in all 12 meeting rooms and Grand Hall (30,000sf
ballroom). Meeting Room Bulbs Replaced: 465 Grand Hall Bulbs Replaces: 156 Fiscal and environmental savings will occur due to
the longer operating life of the LED lights vs. incandescents. The LED lights have an estimated operating life Of 50,000 hours and
incandescents have an operating life of 2500 and 1000 hours. 2 types of LED lights will have an ROI in under 14 months while the
the 3rd type of LED will reach an ROl under 19 months. Given the significantly lower wattage used in the LED lights we estimate
decreasing the amount of carbon output by approximately 174 tons of CO 2 / year or 1500 tons over the life of the LED lights. DOE
desired outcomes from this project include: -New jobs and increased productivity to spur economic growth and community
development -improved air quality and related environmental and health indicators associated with the reduction of fossil fuel
emissions -Increased energy-efficiency, reduced energy consumption, and reduced energy cost through efficiency improvements in
existing buildings and facilities Proposed number of jobs created, energy savings and emissions reductions reported on this sheet
were developed using the DOE EECBG Estimated Expected Benefits Calculator.

ACTIVITY MILESTONES
Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date

Purchase order completed for vendor under existing contract, for bulbs using the Buy American Waiver dated 3/19/2010
issued by the Department of Energy

03/22/2010 03/31/2010 | 48,888 | 03/30/2010 |03/30/2010 | 0| 0| 0 | Ahead

Purchase bulbs under existing contract and PO.

05/17/2010 05/31/2010 | 0| 06/01/2010 |08/106/2010 | 40,859 | 0| 40,859 | Delayed

Vendor asked to seek US manufactured sources and Convention Center Staff will follow-up with Purchasing for a US
manufactured vendor

01/24/2010 02/15/2010 | 0| 0112422010 |03/19/2010 | 0| 0| 0 | Delayed

Install LED bulbs and properly dispose of existing bulbs.

06/01/2010 06/30/2010 | 0| 09/01/2010 |12116/2010 | 0| 524 | 524 | Delayed

Vendor asked to provide detail on the method of disposal / recycling of the existing bulbs the convention center will be
removing.

01/24/2010| 01/31/2010 | 0| 0112422010 |02126/2010 | 0| 0| 0 | Delayed

Met with vendor to receive samples of LED light bulbs for trial. Install to compare light levels to existing bulbs. The vendor
was asked to supply a hard quote for the meeting room and Grand Hall bulbs.

01/15/2010 | 02/15/2010 | 0|01/15/2010 |o05/31/2010 | 0| 0| 0 | Delayed
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959
Reporting Period: 10/1/2010 - 12/31/201

Grantee Name: City of Arlington
Report Status: Approved

10:50:35AM

Grant Complete and ready for Close out: |:|

Activity Title:
Activity:

Convention Center LED Lighting Upgrade - continued -
12. Lighting

REQUIRED METRICS

Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Jobs

Hours worked Total hours worked 0.0000 0.0000 0.0000
through Recovery Act
funds (hrs)

Hours worked Total hours worked 0.0000 0.0000
through Non-Federal
funds (hrs)

Use Of Funds Previously Monthly Values This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient
Vendor $0.00| Oct: $523.86 $523.86
Organization: Universal Recycling Nov
Technologies Dec $523.86
Vendor $40,859.00 | Oct: $0.00 $40,859.00
Organization: GraybaR (Contract#: Nov
0000232742) Dec
Total: $40,859.00 $523.86 $41,382.86
Total Outlays: $40,859.00 $523.86 $41,382.86
Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Leveraged Funds
Obligations
Recovery Act funds Funds Obligated ($) $0 $0 $0
obligated
Obligations (cumulative thru 03/31/10)
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington
Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Convention Center LED Lighting Upgrade - continued -
Activity: 12. Lighting

REQUIRED METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Other
Other Other: Other (Bulbs | Value (count) 400.0000 65.0000 465.0000
replaced)

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Energy Cost Savings
Dollars Saved | | Dollars Saved ($) | $o| $4,702| $4,702

Renewable Energy Capacity and Generation

Energy Savings

Reduction in electricity Sectors: Public; Reduction in electricity 0.0000 39.9296 39.9296
consumption, by sector consumption
(MWh/year)
Emissions Reductions
Greenhouse gases Greenhouse gases 0.0000 24.0342 24.0342
reduced reduced (metric tons
CO2 equiv./year)

OPTIONAL METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Building Retrofits
Buildings retrofitted, by Sectors: Public; Buildings retrofitted 0 0
sector (count)
Buildings retrofitted, by Sectors: Public; Square footage 0 0
sector retrofitted (sq.ft.)

QUALITATIVE DESCRIPTIONS
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington
Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Convention Center LED Lighting Upgrade - continued -
Activity: 12. Lighting

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale E Is Infrastructure Investment

What we planned to accomplish this period

Completion of blub replacement/intallation, proper disposal of existing bulbs and completion of project.

Are you following the Plan? If not, describe the change in approach, and reasons for the change.
Yes

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

The project is complete.

Remarks
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U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959
Reporting Period: 10/1/2010 - 12/31/201

Grantee Name: City of Arlington

Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Energy Code Enhancement Study

Activity: 8. Codes and Inspections

Activity Status: Active % of Work Complete: 10
Planned Start Date: 02/01/2010 Planned End Date: 09/30/2010
Actual Start Date: 01/11/2010 Actual End Date:

Proposed Activity Budget: $200,000.00 Planned Outlays For this Period: $0.00
Description:

The City of Arlington's Community Development and Planning Department will coordinate a study of the economic and
environmental impacts from potential energy code enhancements for residential and commercial development and existing building
inventory, An outside consultant will help facilitate a task force comprised of various stakeholders focused on formulating
Arlington's options and recommendations for enhancing the current energy code; increasing its stringency to improve
environmental results through reduced emissions. The City of Arlington's current adopted energy code is the 2003 Edition of the
International Energy Conservation Code (IECC) and the energy provisions of the 2003 Edition of the International Residential Code
(IRC), Both the IECC and the IRC have local regional amendments promulgated by the North Central Texas Council of
Governments and ratified by Energy Systems Laboratory (ESL) of the Texas A & M University System as "not less stringent than
the 2001 Editions of the IECC and IRC." The ESL ratification is required by State statute before a municipality can adopt
subsequent editions of the IECC and IRC beyond the 2001 editions. The City of Arlington proposes to adopt the 2009 Editions of
the IECC and the IRC in 2010, As part of this adoption process, this study proposes to evaluate and recommend "above code"
approaches for both new construction and the existing building inventories. The 2009 Editions of the IECC and the IRC have been
found to be from about 8% to about 13% better than the current adopted code in an analysis performed by ESL for Arlington's
climate zone. Additional "above code" approaches will increase that percentage. Examples of "above code" might include
consideration of the following: Requirement of "cool roofs" for low slope roofs at certain threshold for both new and replacement
roofs (commercial only); Prohibition of the installation of attic access stairs (horizontal) in the envelope (residential and
commercial); Insulation of all hot water pipes (non circulating included) within the slab (residential and commercial);Prohibit/restrict
the use of flex duct (residential and commercial); Require radiant barriers for construction where insulation is installed on top of
rafters (residential and commercial); Require A/C comfort ducts to be located inside the thermal envelope (no in attics or on roofs)
(residential and commercial); Prohibit electric resistant heating unless in conjunction with heat pump systems (residential and
commercial); Restrict/minimize the use of incandescent bulbs/fixtures for certain new and replacement light fixtures (residential
only); Increase minimum efficiency ratings for new and replacement A/C equipment from 13 to 14 (residential and commercial);
Require outside air systems to be designed per ASHRAE 62 for threshold buildings (commercial only); Prohibit standing pilots for
DHW heaters and furnaces (residential and commercial); Require some level of "Advanced Framing" for wood frame buildings
(residential and commercial); Require duct performance testing with full mechanical system replacement (residential and
commercial); Require minimum retrofit levels of attic insulation in conjunction with additions(residential and commercial). DOE
desired outcomes from this project include: -New jobs and increased productivity to spur economic growth and community
development -improved air quality and related environmental and health indicators associated with the reduction of fossil fuel
emissions -Increased energy-efficiency, reduced energy consumption, and reduced energy cost through efficiency improvements in
the building sector Proposed number of jobs created, energy savings and emissions reductions reported on this sheet were
developed using the DOE EECBG Estimated Expected Benefits Calculator.

ACTIVITY MILESTONES
Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959
Reporting Period: 10/1/2010 - 12/31/201

Grantee Name: City of Arlington
Report Status: Approved

10:50:35AM

Grant Complete and ready for Close out: |:|

Activity Title:  Energy Code Enhancement Study - continued -
Activity: 8. Codes and Inspections
ACTIVITY MILESTONES
Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date

Begin study.
09/01/2010 | 09/30/2010 | 17,000 | | | 0| 0| 0]
Provide budget justification to DOE to meet special terms and conditions of the award agreement.
05/17/2010 05/31/2010 | 0 |03/31/2010 |03/31/2010 | 0| 0| 0 | Ahead
Collect and address questions from potential contractors.
02124/2010| 03/11/2010 | 0 /0311172010 |03/11/2010 | 0| 0| 0 |On-Time
Prepare request for qualifications to hire professional services to complete study.
11/01/2009 | 01/31/2010 | 0 | 11/01/2009 | 01/27/2010 | 0 | 0 | 0 |Ahead
Select qualified consultant and negotiate contract.
05/03/2010 | 05/14/2010 | 0 | 05/03/2010 | | 0| 0| 0 | on-Time
Complete workplan, timeline and deliverables.
07/01/2010 08/30/2010 | 0 |07/01/2010 |09/07/2010 | 0| 0| 0 | Delayed
Close request for qualifications and evaluate submissions
03/12/2010 04/30/2010 | 0 /031212010 |03/222010 | 0| 0| 0 | Ahead
Release request for qualifications.
02/08/2010 | 02/08/2010 | 0 | 02/08/2010 |02/08/2010 | 0| 0| 0 | on-Time

REQUIRED METRICS

Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Jobs
Jobs created through Number of jobs 0.0000 0.0000
Recovery Act funds created
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ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington
Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Energy Code Enhancement Study - continued -

Activity: 8. Codes and Inspections
Use Of Funds Previously Monthly Values This Quarter Total Cumulative

Reported Outlays To Date
EECBG Activity Outlays

Total:

Total Outlavs:

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Leveraged Funds
Obligations
Recovery Act funds Funds Obligated ($) $0 $0 $0

obligated

Obligations (cumulative thru 03/31/10)

Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Building Codes and Standards
Building code adoption Old Building Code: New and existing 0 0
IECC 2003; New buildings covered by
Building Code: new code (count)
IECC 2009;
Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Energy Cost Savings
Renewable Energy Capacity and Generation
Energy Savings
Reduction in electricity Sectors: All Reduction in electricity 0.0000 0.0000 0.0000
demand, by sector sectors; demand (MW/year)

Emissions Reductions

Page 26 of 37




PAGE, 4/19/2011 10:50:35AM
U.S. Department of Energy

ENERGY EFFICIENCY AND CONSERVATION BLOCK GRANT (EECBG)
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Grant Number: EE0000959 Grantee Name: City of Arlington
Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Energy Code Enhancement Study - continued -
Activity: 8. Codes and Inspections

OPTIONAL METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale |:| Is Infrastructure Investment

What we planned to accomplish this period

Beginning of work on the study.

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Payment and scheduling issues still under negotiation.

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Finalize negotiations and sign contract to begin study.

Remarks
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QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959
Reporting Period: 10/1/2010 - 12/31/201

Grantee Name: City of Arlington

Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Energy Efficiency Conservation Action Plan

Activity: 2. Technical Consultant Services

Activity Status: Active % of Work Complete: 33
Planned Start Date: 10/01/2009 Planned End Date: 09/30/2012
Actual Start Date: 06/15/2009 Actual End Date:

Proposed Activity Budget: $311,795.00 Planned Outlays For this Period: $25,983.00
Description:

The City of Arlington will retain one full time employee over a three year period to develop and begin implementation of a
sustainability action plan for the municipal organization and community, identifying and recommending the appropriate municipal
emission reduction goal (currently targeting 15%) and establishing a citywide Energy Efficiency Conservation Plan. The plan will
continue the work started when the City of Arlington completed a 2005 baseline emissions inventory in 2008. The Energy Efficiency
Conservation Action Plan will be a road map for of the activities (policies, programs and projects) the City of Arlington, as well as its
citizens and businesses will undertake to meet a GHG reduction target and identify how Arlington will conserve energy, fuel and
other resources while reducing emissions and insuring that future actions, policies, programs and activities influenced by local
government are carefully considered from an energy efficiency framework. As a participating member of the ICLEI Cities for
Climate Protection Campaign, Arlington would likely establish a reduction goal of 15% or greater over a 10-15 year period from the
2005 emission inventory benchmark. CDM, the same consultant used to establish the 2005 baseline emissions inventory-
Arlington's Carbon Footprint, for both the municipal organization and the community, would be contracted to assist City staff and
selected community groups and/or organizations in completing all the various tasks to develop and begin implementation of the
action plan. DOE desired outcomes from this activity include: -accelerated deployment of market-ready distributed renewable
energy technologies; -improved air quality and related environmental and health indicators associated with the reduction of
fossil-fuel emissions; -increased energy-efficiency, reduced energy consumption and reduced energy cost through efficiency
improvements in the building, transportation and other appropriate sectors; -leverage the resources of federal, state, and local
governments, utilities and utility regulators, private-sector and non-profit organizations to maximize the resulting energy, economic
and environmental benefits -improved coordination of energy-related policies and programs across jurisdictional levels of
governance and with other local- and community-level programs in order to maximize the impacts of this program on long term
local priorities. Proposed number of jobs created, energy savings and emissions reductions reported on this sheet were developed
using the DOE EECBG Estimated Expected Benefits Calculator.

ACTIVITY MILESTONES
Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date
Propose reduction strategy, finalize initial draft muncipal action plan, present to Council and kick off community/ stakeholder
meetings. Renew contract with CDM to continue EECBG funded EEAP work.
05/16/2010 06/25/2010 | 4,500 | 00/01/2010 | | 0| 0| 0 | Delayed
General EECBG Grant Administration- File first quarter OMB and PAGE reports.
01/01/2010 01/29/2010 | 0|01/1422010 |01/20/2010 | 0| 0| 0 |On-Time
DOE site visit
08/01/2010 | 08/31/2010 | 0 |08/24/201O |08/25/2010 | 0 | 0 | 0 |Ahead
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QUARTERLY PERFORMANCE REPORT

Grant Number: EE0000959 Grantee Name: City of Arlington
Reporting Period: 10/1/2010 - 12/31/201 Report Status: Approved Grant Complete and ready for Close out: |:|

Activity Title:  Energy Efficiency Conservation Action Plan - continued -

Activity: 2. Technical Consultant Services
ACTIVITY MILESTONES
Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date

Establish proposed reduction goals and targets for both the muncipal and commerical sectors.
04/01/2010 | 04/30/2010 | 0| | | 0| 0| 0|

General EECBG Grant Administration- Acknowledge Assistance Agreement. Complete NEPA and SHPO clearance.
12/01/2009 | 02/15/2010 | 0 | 1200772009 |05/11/2010 | 0| 0| 0 | Delayed

Development of initial list of actionalble items for the municipal EEAP strategy.
02/01/2010 03/26/2010 | 0 |02/01/2010 |09/30/2010 | 13,500 | 0| 13,500 | Delayed

Identification of analysis criteria for action items to be included in EEAP.
12/01/2009 | 03/26/2010 | 0 |02/02/201O |09/30/2010 | 0 | 0 | 0 |Delayed

Analysis of the 2005 Baseline Carbon Footprint, 2020 Forcast and current emissions reduction programs/activities.
10/01/2009 | 04/30/2010 | 47,060 | 08/06/2009 | 09/30/2010 | 0| 0| 0 | Delayed

REQUIRED METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Jobs
Jobs created through Number of jobs 1.0000 1.0000
Recovery Act funds created
Use Of Funds Previously Monthly Values This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient
Direct Activity $81,289.09 | Oct: $0.00 $19,348.35 $100,637.44
Nov $0.00
Dec $19,348.35
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Activity Title:
Activity:

2. Technical Consultant Services

Energy Efficiency Conservation Action Plan - continued -

Use Of Funds Previously Monthly Values This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Total: $81,289.09 $19,348.35 $100,637.44
Total Outlays: $81,289.09 $19,348.35 $100,637.44
Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Leveraged Funds
Obligations
Recovery Act funds Funds Obligated ($) $0 $207,867 $207,867
obligated

Obligations (cumulative thru 03/31/10)

media, fact sheet) in which
energy efficiency or
renewable energy
measures were
recommended, by sector

Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Technical Assistance
Information contacts (e.g., Sectors: All Number of contacts 0 0 0
webinars, site visits, sectors; (count)
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Activity Title:
Activity:

Energy Efficiency Conservation Action Plan - continued -
2. Technical Consultant Services

REQUIRED METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Energy Cost Savings
Dollars Saved | | Dollars Saved ($) | $0| $0
Renewable Energy Capacity and Generation
Energy Savings
Reduction in electricity Sectors: Reduction in electricity 0.0000 0.0000
consumption, by sector Commercial; consumption
(MWh/year)
Reduction in electricity Sectors: Public; Reduction in electricity 0.0000 0.0000
consumption, by sector consumption
(MWh/year)
Reduction in electricity Sectors: Reduction in electricity 0.0000 0.0000
consumption, by sector Residential; consumption
(MWh/year)
Emissions Reductions
Criteria air pollutants Criteria air pollutants 0.0000 0.0000
reduced reduced (tons/year)

OPTIONAL METRICS

Metric Description

Group

Metric Item

Previously
Reported

This Quarter

Cumulative
To Date

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale

D Is Infrastructure Investment

What we planned to accomplish this period

Being the public engagement process to draft the community portion of the EEAP.
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Activity Title:  Energy Efficiency Conservation Action Plan - continued -
Activity: 2. Technical Consultant Services

QUALITATIVE DESCRIPTIONS

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

Yes, but due to Pam Sexton leaving the grant administration role, we are planning to expand CDMs role in the project,
paying for their services with salary savings from the grant administration portion of the grant.

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period
Get an expanded scope and contract approved, begin the public meetings (scheduled February 10th).

Remarks
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Activity Title:  Internal Facilities Lighting Upgrade

Activity: 12. Lighting

Activity Status: Active % of Work Complete: 98

Planned Start Date: 07/05/2010 Planned End Date: 09/30/2011
Actual Start Date: 10/11/2010 Actual End Date:

Proposed Activity Budget: $199,746.00 Planned Outlays For this Period: $199,746.00
Description:

This project will involve the replacement of fluorescent lamps and ballasts from conventional F40T12 type to more energy efficient
T8 lamps in seven city buildings. In addition, lighting fixtures will be replaced in the gymnasium of one of the seven buildings. This
gymnasium now is illuminated with high intensity discharge lighting and the result of converting to fluorescent lamps will result in
reduced energy consumption and overall lighting improvement. East Police Station - replace 711 bulbs, 273 ballasts and install 23
occupancy sensors Southside Water Service Center - replace 1,171 bulbs, 450 ballasts and install 31 occupancy sensors
Northeast Branch Library - replace 515 bulbs, 163 ballasts City Tower - replace 2,181 bulbs, 1,030 ballasts and install 79
occupancy sensors Cliff Nelson Recreation Center - replace 544 bulbs, 192 ballasts Ott Cribbs Public Safety Building - replace
3,334 bulbs, 1,465 ballasts and install 75 occupancy sensors North Water Service Center - replace 641 bulbs, 262 ballasts and
install 24 occupancy sensors In June of 2009, when we began to gather data for this project, the utility provider's representatinve,
ClearResult, indicated that upon completion of the project the utility provider would provide the city with an incentive check in the
amount of $17,6460 We have heard that this amount may increase, since the original savings estimates were based on a general
lamp replacement estimate and we now have a complete count of lamps and ballasts that exceed the original estimate. DOE
desired outcomes from this project include: -New jobs and increased productivity to spur economic growth and community
development -improved air quality and related environmental and health indicators associated with the reduction of fossil fuel
emissions -Increased energy-efficiency, reduced energy consumption, and reduced energy cost through efficiency improvements in
existing buildings and facilities Proposed number of jobs created, energy savings and emissions reductions reported on this sheet
were developed using the DOE EECBG Estimated Expected Benefits Calculator.

ACTIVITY MILESTONES
Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date
Investigating and gather the necessary information related to the existing contract for light bulbs and ballasts to meet Buy
American provisions.
01/24/2010 02/28/2010 | 0| 0112422010 |o05/31/2010 | 0| 0| 0 | Delayed
Council approval of contractor.
06/08/2010| 06/08/2010 | 0 | 06/08/2010 | 06/08/2010 | 0| 0| 0 |On-Time
If needed, meet with contractor to provide design and labor services while the city would purchase lamps and ballasts from
another contract that meets Buy American stipulations.
03/01/2010| 03/31/2010 | 0| 03012010 |03/01/2010 | 0| 0| 0 | Ahead
Begin work
071052010 07/09/2010 | 0| 10112010 [1011/2010 | 0| 0| 0 | Delayed
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Activity Title:  Internal Facilities Lighting Upgrade - continued -
Activity: 12. Lighting
ACTIVITY MILESTONES
Planned Planned Planned Actual Actual Previously Actual Actual Status
Start Completion Amount Start Completion Reported Amount Amount
This Qtr Cumulative
To Date

Complete 25% of work
07/01/2010 | 09/30/2010 49,750 | 10/11/2010 | 12/01/2010 0 197,905 197,905 | Delayed

REQUIRED METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Jobs

Jobs created through Number of jobs 0.0000 0.0000

Non-Federal funds created

Hours worked Total hours worked 0.0000 1,262.0000 1,262.0000
through Recovery Act
funds (hrs)

Hours worked Total hours worked 0.0000 0.0000
through Non-Federal
funds (hrs)

Use Of Funds Previously Monthly Values This Quarter Total Cumulative
Reported Outlays To Date
EECBG Activity Outlays
Recipient
Vendor $0.00 | Oct: $197,904.45 $197,904 .45
Organization: Inline Electrical Solutions of Nov
Texas (Contract#: 290-08) Dec $197,904.45
Total: $0.00 $197,904.45 $197,904.45
Total Outlays: $0.00 $197,904.45 $197,904.45
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Activity Title:
Activity:

Internal Facilities Lighting Upgrade - continued -
12. Lighting

REQUIRED METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Leveraged Funds
Obligations
Recovery Act funds Funds Obligated ($) $0 $16,377 $16,377
obligated
Obligations (cumulative thru 03/31/10)

sector

retrofitted (sq.ft.)

Metric Description Group Metric Item Previously This Quarter Cumulative
Reported To Date
Building Retrofits
Buildings retrofitted, by Sectors: Public; Buildings retrofitted 0 0
sector (count)
Buildings retrofitted, by Sectors: Public; Square footage 0 0

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date
Energy Cost Savings
Dollars Saved | Dollars Saved ($) | $o| $0
Renewable Energy Capacity and Generation
Energy Savings
Reduction in electricity Sectors: Public; Reduction in electricity 0.0000 0.0000
consumption, by sector consumption
(MWh/year)
Emissions Reductions
Greenhouse gases Greenhouse gases 0.0000 0.0000
reduced reduced (metric tons
CO2 equiv./year)
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Activity Title:  Internal Facilities Lighting Upgrade - continued -
Activity: 12. Lighting

OPTIONAL METRICS

Metric Description Group Metric ltem Previously This Quarter Cumulative
Reported To Date

QUALITATIVE DESCRIPTIONS

Infrastructure Investment Rationale |:| Is Infrastructure Investment

What we planned to accomplish this period

Full project completion by the end of the 2010 calendar year.

Are you following the Plan? If not, describe the change in approach, and reasons for the change.

No, installation of final sensors and final report remain.

Major Activities, Significant Results, Major Findings, and Key Outcomes

Actual or Anticipated Problems or Delays and Corrective Action Plan

Gaining access for workers to certain buildings.

Products Produced or Technology Transfer Activities Accomplished During the Reporting Period

Lessons Learned

What we expect to accomplish during the next period

Finish out the project, installing the final motion sensors.

Remarks
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APPROVAL HISTORY

Action Date By Whom
Approved 03/09/2011 06:16:23 pm Mitchell Duran
7203561610
mitchell.duran@go.doe.gov
Comments:
Submitted 01/31/2011 06:29:27 pm Carol Griffith
8174596545
carol.griffith@arlingtontx.gov
Comments:

Page 37 of 37




